

**RESOLUTION OF THE CITY COUNCIL OF PASCAGOULA, MISSISSIPPI
APPROVING POINT PARK PIER AND PARKING IMPROVEMENTS CHANGE
ORDER NO. 1**

WHEREAS, Compton Engineering has submitted Change Order No. 1 which adds sixty-six days to the contract time; and

WHEREAS, Change Order No. 1 would move the substantial completion date to April 20, 2022; and

WHEREAS, J.E. Talley Construction Inc. is requesting this additional time due to extended lead times for materials due to the COVID-19 pandemic and in particular due to the delay related to the delivery of the concrete piles for the project; and

WHEREAS, with material delivery delay time J.E. Talley Construction, Inc. is requesting an additional 66 days to the contract time.

NOW, THEREFORE, BE IT RESOLVED AS FOLLOWS:

SECTION 1. That the City Council of Pascagoula, Mississippi hereby approves Change Order No. 1 for J.E. Talley Construction Inc. for an additional 66 days for the Point Park Pier and Parking Improvements Contract.

The motion to approve the foregoing resolution was made by _____

and seconded by _____, and the following vote was recorded:

Mayor Jay Willis	_____
Councilman Hyde	_____
Councilman Fornett	_____
Councilman Walker	_____
Councilman Parker	_____
Councilman Blythe	_____

Councilman Gatchell

RESOLVED, this the _____ day of _____, 2022.

ATTEST:

City Clerk

CITY COUNCIL

By: _____
Mayor