

**RESOLUTION OF THE CITY COUNCIL OF PASCAGOULA, MISSISSIPPI  
APPROVING JE TALLEY CONSTRUCTION, INC., CHANGE ORDER NO. 2  
REGARDING PASCAGOULA SPORSTPLEX, PHASE 2 - SITEWORK**

**WHEREAS**, the City Council of Pascagoula, Mississippi authorized a bid advertisement for second bid package in the Sportsplex Development Process on November 20, 2018; and

**WHEREAS**, the City Council of Pascagoula, Mississippi accepted the bid and awarded the contract to JE Talley Construction, Inc., for the second bid package on January 15, 2019; and

**WHEREAS**, the City Engineer has presented for approval the attached JE Talley Construction, Inc., Change Order No. 2, regarding Pascagoula Sportsplex, Phase 2 - Sitework for the increased amount of \$233,671.47, to add items for landscaping and site irrigation.

**NOW, THEREFORE, BE IT RESOLVED AS FOLLOWS:**

**SECTION 1:** The City Council of Pascagoula, Mississippi, hereby approves JE Talley Construction, Inc., Change Order No.2, and authorizes the City Manager to execute relevant documents.

The motion to approve the foregoing resolution was made by \_\_\_\_\_ and seconded by \_\_\_\_\_, and the following vote was recorded:

Mayor Dane Maxwell	_____
Councilman Jones	_____
Councilman Fornett	_____
Councilman Burrow	_____
Councilman Parker	_____
Councilman Tipton	_____
Councilman Colmer	_____

RESOLVED, this the \_\_\_\_\_ day of \_\_\_\_\_, 2019.

ATTEST:

\_\_\_\_\_  
City Clerk

CITY COUNCIL

By: \_\_\_\_\_  
Mayor