

TASK ORDER No. 1-A
CITY OF PASCAGOULA GENERAL SERVICES CONTRACT

PROJECT NAME: Ingalls Avenue Improvements

Owner to identify desired services:

- | | | |
|---|--|---|
| <input checked="" type="checkbox"/> Concept Plan | <input checked="" type="checkbox"/> Conceptual Opinion of Cost | <input type="checkbox"/> Phase I ESA |
| <input type="checkbox"/> Phase II ESA | <input type="checkbox"/> Phase III ESA | <input type="checkbox"/> Wetlands Delineation |
| <input type="checkbox"/> Wetlands Permitting | <input type="checkbox"/> Cultural Resource Survey | <input type="checkbox"/> SWPPP Preparation |
| <input type="checkbox"/> Topographic Survey | <input type="checkbox"/> Boundary Survey | <input type="checkbox"/> Preliminary Plat |
| <input type="checkbox"/> Final Plat | <input type="checkbox"/> Elevation Certificate | <input type="checkbox"/> Easement/ROW Exhibits |
| <input checked="" type="checkbox"/> Civil Design | <input type="checkbox"/> Structural Design | <input type="checkbox"/> Electrical Design |
| <input type="checkbox"/> Mechanical Design | <input type="checkbox"/> Architectural Design | <input type="checkbox"/> Landscape Architecture |
| <input checked="" type="checkbox"/> Contract Docs for Bid | <input type="checkbox"/> Contract Docs for quote | <input type="checkbox"/> Design Documents only |
| <input checked="" type="checkbox"/> Bid Administration | <input type="checkbox"/> Construction Admin. | <input type="checkbox"/> RPR Services |
| <input type="checkbox"/> Record Drawings | <input type="checkbox"/> O&M Manuals | <input type="checkbox"/> Warranty Inspection |
| <input type="checkbox"/> Study / Report | <input type="checkbox"/> Grant Application Preparation | <input checked="" type="checkbox"/> Other (described below) |

Owner's General Description of Project: Replacement of storm drain, sanitary sewer, and water infrastructure along Ingalls Avenue from the intersection of Desoto Street to a point approximately 300 feet east of Market Street.

DETAILED SCOPE OF WORK, SCHEDULE AND COST:

Consultant to provide detailed proposed scope of work, with any applicable associated milestones, dates, and costs associated with phases of work:

Proposed Scope of Work: 1. Provide design services to complete preliminary and final design set of construction plans, specifications, contract documents, preliminary and final opinion of probable cost, and bidding of project(s) along the Ingalls Avenue corridor between the Ingalls East Gate and Market Street intersections.

2. Utilities - Provide project management and oversight for external utility coordination with various utility companies/contractors. Services to include utility work scheduling with construction project for all utility relocation projects, review of proposed relocation plans, coordination of proposed plans with City and State (MDA) agencies. The above scope of work additionally includes those items specifically delineated in Task Order No. 1, executed 12/21/2018.

Timeline and Milestones: 1. Final (100%) plans, specifications, contract documents, and opinion of probable cost to be delivered approximately sixty (60) days from date of authorization and/or notice to proceed. Advertisement and bidding of project to be completed in approximately one hundred twenty (120) days from date of authorization and/or notice to proceed.

2. Utilities – Anticipated schedule from date of authorization and/or notice to proceed: Preliminary (30%) plans by Utility Contractor(s) – 45 Days

**OVERSTREET
& ASSOCIATES**
CONSULTING ENGINEERS

Final Plans from Contractor(s) – 60 Days

Begin Utility Construction – 75 Days

Complete Utility Construction – 120 Days

Note: The proposed schedule indicated above is preliminary and is contingent upon actual completion of the design and construction of the needed improvements/relocations by the various utility companies/contractors. More detailed schedule to be provided by Contractor(s)

Cost and Method of Compensation (Lump Sum or Hourly Rates): _____

1. \$400,000 Lump Sum (Roadway)

2. \$110,000 Lump Sum (Utilities)

FSD By initialing here, the Consultant agrees that the above described scope of work represents a complete scope of work consistent with the goals of the Owner and no additional tasks will be needed to accomplish the intent.

It is agreed that the above described work will be completed in accordance with the provisions of the General Services Consulting Contract dated 12/18/2018.

CITY OF PASCAGOULA:

BY: _____

DATE: _____

CONSULTANT:

BY: F. J. [Signature]

DATE: 2/28/2019